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SUMMARY OF CONSTRUCTION PROJECTS
RANDOLPH COUNTY

Estimated or

Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

012349" Districts 1 & 10 Bridge Preservation (2020) (S) 63 3 Bridge Rehabilitation Sub. Completed Apr. 2020  Jul. 2021 0.12 $205,818 3.88 $6,654,791
Addt'l Rte.-Sec.: Various

012393 Hardy — Black Rock (Sel. Secs.) (S) 63 3 Major Widening Programmed 0.17 <$1M 2736 $10 - $15 M
Addt'l Rte.-Sec.: Lawrence 62-3, 63-3; Sharp 63-2

100289 Eassis Creek Str. & Apprs. 90 7 Structure & Approaches Programmed - <$1M - <$1M

100358 Mill Creek Str. & Apprs. (S) 62 19  Structure & Approaches Programmed - <$1M - <$1M

100512" Walnut Ridge — Missouri State Line (Future |-57) P.E. 67 19 PEOnly Programmed - $5-$10M - $30 - $40 M
Addt'l Rte.-Sec.: Clay 67-20; Greene 67-20; Lawrence 67-19

100608 Park St. — Hwy. 90 (Pocahontas) (S) 62 19  Major Widening Completed Feb. 2009  Oct. 2011 1.25 $6,769,318 1.25 $6,769,318
Addt'l Rte.-Sec.: Randolph 67-18

100748 Hwy. 63 — East (Overlay) (S) 62 19  Resurfacing Completed Jun. 2011 Oct. 2011 4.00 $615,375 415 $641,016
Addt'l Rte.-Sec.: Lawrence 62-18

100756~ Pocahontas Old Frisco Depot Restoration (ATEP-11) (S) Enhancement Completed Feb. 2013 Dec. 2014 - $290,225 - $290,225

100759 Black River Str. & Apprs. (Pocahontas) (S) 67 18  Structure & Approaches Completed Mar. 2016  Mar. 2019 0.36 $11,105,319 0.36 $11,105,319

100776 Eleven Point River — East & West (Overlay) (S) 62 19  Resurfacing Completed Mar. 2012 Jul. 2012 4.06 $691,116 4.06 $691,116

100792 Pocahontas — West (Overlay) (S) 62 19  Resurfacing Completed Apr. 2013  Jun. 2013 3.62 $597,372 3.62 $597,372

100816 Hwy. 90 — Hwy. 251 (Overlay) (S) 115 1 Resurfacing Completed Apr. 2014 Aug. 2014 2.02 $275,531 2.02 $275,531

100847 So. of Maynard — Hwy. 166 (Overlay) (S) 115 1 Resurfacing Completed Mar. 2016  Aug. 2016 4.00 $424,974 4.00 $424,974

100851" Randolph Co. Area Headquarters (Pocahontas) (S) 67 18  Buildings Programmed - <$1M - <$1M

100873 Lawrence Co. Line — Hwy. 62 (S) 67 18  Resurfacing Sub. Completed Feb. 2020 Dec. 2020 7.78 $3,824,500 7.78 $3,824,500

100877 Park St. — Country Club Rd. (Pocahontas) (S) 90 6 Major Widening Scheduled 2023 1.02 $3-$5M 1.02 $3-$5M

100898 Missouri State Line — Hwy. 251 (Sel. Secs.) (S) 115 1 Resurfacing Sub. Completed Feb. 2020 Nov. 2020 12.12 $3,148,157 12.12 $3,148,157

100905 North of Lawrence Co. Line — Hwy. 62 (S) 166 0 Resurfacing Completed Apr. 2018 Nov. 2018 8.12 $1,882,197 8.12 $1,882,197
Addt'l Rte.-Sec.: Randolph 361-3

100927 Hwy. 67 — West (Pocahontas) (S) 90 6 Resurfacing Completed Apr.2018  Oct. 2018 6.62 $1,647,104 6.62 $1,647,104

100965" Hwy. 99 RR Signal Upgrade (O'Kean) (S) 90 5 RR Crossing Programmed - <$1M - <$1M

100982 Reyno North & South (Sel. Secs.) (S) 67 19  Resurfacing Sub. Completed May. 2020 Dec. 2020 5.73 $592,250  10.07 $1,040,830
Addt'l Rte.-Sec.: Clay 67-20

100993 Hwy. 67 — Engelberg Strs. & Apprs. (S) 166 1  Structures & Approaches Scheduled Apr. 2022 0.51 $3-$5M 0.51 $3-$5M

101003 Eassis Creek Str. & Apprs. (S) 90 7 Structure & Approaches Scheduled Jun. 2022 045 $3-9$5M 045 $3-9$5M

101010 Spencer Creek Str. & Apprs. (S) 115 1  Structure & Approaches Scheduled Jan. 2022 - $1-$3M - $1-$3M

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
RANDOLPH COUNTY

Estimated or

Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
101034 Pocahontas — Corning (Sel. Secs.) (S) 67 19  Resurfacing Sub. Completed May. 2020  Aug. 2021 8.01 $2,082,962  13.62 $3,541,816
Addt'l Rte.-Sec.: Clay 67-20
101053 Beaver Dam Ditch Str. & Apprs. (O'Kean) (S) 90 5 Structure & Approaches Scheduled Apr. 2022 0.06 <$1M 0.06 <$1M
101064" District 10 Sealing Program (2020) (S) 251 1 Sealing Programmed 15.18 <$1M 6784 $1-$3 M
Addt'l Rte.-Sec.: Various
101106 Hwys. 93 & 231 (Sel. Secs.) (S) 93 1 Resurfacing Scheduled 2024 12.02 $5-$10M  12.02 $5-%$10M
Addt'l Rte.-Sec.: Randolph 231-6
101114 Main Ditch Str. & Apprs. (S) 328 1 Structure & Approaches Scheduled Feb. 2023 - <$1M - <$1M
101115" Eleven Point River Stream Restoration Miscellaneous Programmed - <$1M - <$1M
101131 Current River Str. & Apprs. (S) 67 19  Structure & Approaches Programmed - $5-$10M - $5-$10 M
A00007" District 10 Resurfacing Program (2021) (S) 67 19  Resurfacing Programmed 14.94 <$1M  79.68 <$1M
Addt'l Rte.-Sec.: Various
C61001" Maynard & Pocahontas Overlay (Sel. Secs.) (S) Cs Resurfacing Completed Jul. 2014  Dec. 2014 2.35 $364,208 2.35 $364,208
C61002" Reyno Surfacing (Sel. Secs.) (S) Resurfacing Completed Jun. 2015  Sep. 2015 1.53 $257,778 1.53 $257,778
C61003" O'Kean Overlay (Sel. Secs.) (S) Cs Resurfacing Completed Feb. 2018 May. 2018 1.77 $257,520 1.77 $257,520
C61004" Pocahontas Overlay (Sel. Secs.) (S) Resurfacing Completed Jun. 2018 Aug. 2018 1.47 $177,551 1.47 $177,551
C61005" Maynard & Reyno Overlay (S) CS Resurfacing Sub. Completed Feb. 2020  Oct. 2020 3.87 $498,175 3.87 $498,175
C76038" Biggers, Knobel & Rector Olay (Sel. Secs.)(s) Cs Resurfacing Completed May. 2016  Oct. 2016 1.26 $361,667 5.20 $692,430
Addt'l Rte.-Sec.: Clay CS
C76049" Imbdn, Rvnden & Rvnden Spr Ovrly(sel Secs)(s Cs Resurfacing Completed Apr. 2018  Jun. 2018 1.89 $210,648 3.51 $426,549
Addt'l Rte.-Sec.: Lawrence CS
SA6132" Hwy. 115 - East No. 2 (Overlay) (S) CR Resurfacing Completed Jun. 2012 Sep. 2012 1.10 $153,524 1.10 $153,524
SA6133" Randolph County Reseal No. 3 (S) CR Sealing Completed Jun. 2012 Oct. 2012 5.36 $133,266 5.36 $133,266
SA6134" Hwy. 166 - West (Overlay) (S) CR Resurfacing Completed Jul. 2013 Oct. 2013 0.60 $76,214 0.60 $76,214
SA6135" Randolph Co. Reseal No. 4 (S) CR Resurfacing Completed Jul. 2013 Oct. 2013 4.85 $121,772 4.85 $121,772
SA6136" Hwy. 115 - Hwy. 166 (Overlay) (S) CR Resurfacing Completed Jun. 2014 Aug. 2014 1.60 $205,807 1.60 $205,807
SA6137" Co. Rd. 70 Drainage (Sel. Secs.) (S) CR Base & Drainage Completed Jul. 2014 Nov. 2014 - $136,444 - $136,444
SA6138" Hwy. 166 - Hwy. 62 (Overlay) (S) CR Resurfacing Completed Jun. 2015 Aug. 2015 138 $112,671 138 $112,671
SA6139" Randolph Co. Overlay No. 5 (Sel. Secs.) (S) CR Resurfacing Completed May. 2016  Nov. 2016 478 $375,344 478 $375,344
SA6140" Randolph Co. Overlay No. 6 (Sel. Secs.) (S) CR Resurfacing Completed May. 2017  Sep. 2017 3.77 $305,636 3.77 $305,636
SA6141" Randolph Co. Overlay No. 7 (Sel. Secs.) (S) CR Resurfacing Completed May. 2018  Aug. 2018 2.03 $248,790 2.03 $248,790

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

RANDOLPH COUNTY Estimated o
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
SA6142" Randolph Co. Overlay No. 8 (S) CR Resurfacing Completed May. 2019  Oct. 2019 - $223,007 - $223,007
Totals For All Projects In Randolph County 121.48 $58,572,240

* Job not shown on county map.
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